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General Project Information

Project Description Narratives

Project Status in FY 2006:

None.

Post-2006 Project Scope:

According to current plans, the solid waste program mission will end in the FY2028 - FY2032 time frame.  In future revisions to the PtC, disposition 
of specific surplus solid waste program facilities will be addressed.

Project End State

Surplus solid waste program facilities will be deactivated and placed in a low cost surveillance and maintenance state to protect safety and health 
pending future decommissioning.  Terminal end states for the facilities cannot yet be determined.

Purpose, Scope, and Technical Approach:

This PBS was recently established to capture the costs associated with the disposition life cycle phase of all surplus solid waste processing and storage 
facilities, such as CIF and Saltstone.  Disposition costs of these facilities, which includes the deactivation and long term monitoring life cycle phases, 
was not considered in earlier versions of the PtC.  Since the issuance of the last PtC version, WSRC has established a Facilities Disposition Council 
chaired by the Facilities Decommissioning Division.  The solid waste program has a representative on the Council.  Solid waste program facilities will 
be operational well beyond FY2006.  The solid waste program has initiated efforts to identify the end of operations dates for all facilities now funded 
by the operating PBSs.  As dates are established, costs for outyear surveillance and maintenance and deactivation will be estimated and added to this 
PBS.  Future revisions to this PBS will attempt to add detail to the framework established  here.

Cost Baseline Comments:

 

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

As of the end of FY96, all spent fuel and irradiated targets located in the P Area disassembly basin have been relocated to K Area.  In addition, all 
irradiated cadmium control rods have been removed and packaged, and have been moved to an interim storage location in E Area.   As of the end of 
FY97, personnel housed in P Area have been relocated elsewhere on Site.  Power use has been minimized, and domestic water and sewer, steam, and 
process water systems have been closed.  Also in FY97, the P Area gas station tanks were excavated and staged for excess sale. The P Area 
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Planning Section

Project Description Narratives

powerhouse has been sold to a salvage company, and should be demolished by the end of FY98.

Baseline Validation Narrative:

 

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? No

DOE Project Manager:    

 

 

 

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

16,125 0 0 0 0 0 0 016,1250PBS Baseline (current 
year dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

1,033 2,145 3,029 0 0 0 0 0 0 0 0 09,148 0 0PBS Baseline (current 
year dollars)

770

799 1,615 2,220 0 0 0 0 0 0 0 0 06,196 0 0PBS Baseline 
(constant 1999 
dollars)

611

1,033 2,145 3,029 0 0 0 0 0 0 0 0 09,148 0 0PBS EM Baseline 
(current year dollars)

770

799 1,615 2,220 0 0 0 0 0 0 0 0 06,196 0 0PBS EM Baseline 
(constant 1999 
dollars)

611

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

11,441 0 0 0 0 0 0 011,4410PBS Baseline 
(constant 1999 
dollars)

16,125 0 0 0 0 0 0 016,1250PBS EM Baseline 
(current year dollars)

11,441 0 0 0 0 0 0 011,4410PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 11,139

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 11,139

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 11,441

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 11,440

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 11,440

Additional Amount to Reconcile (+): 1

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 301

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

6/1/2012

6/1/2012

Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

P Reactor Deactivated SR-FA08-003 12/1/2011

Project Mission Complete SR-FA08-011 6/1/2012

Project Start SR-FA08-001 10/1/2006

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 1 11P Reactor Deactivated SR-FA08-003  

YProject Mission Complete SR-FA08-011  

YProject Start SR-FA08-001  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Deact. During Per. 3.000.00 3.00NF

Tech.

Deployed 18.000.00 18.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

3.00Deact. During Per. NF

Tech.

18.00Deployed Ntd

Page 5 of 8

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site HQ ID: 0505

Project SR-FA08 / P Reactor Deactivation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Deact. During Per. NF 3.00

Tech.

Deployed Ntd 18.00

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Basin Cleanup Technology

SR99-4014

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Membrane-Supported Particle-Bound Ligands for Cesium Removal

Specialized Separation Utilizing 3M Membrane Technology

Related CCP Milestones Related Waste Streams Agree? Change?

01915:   - Y N

00540:  LAL - Special Case Waste Y N

00528:  LAE - Incinerable Low Activity Job Control Waste Y N

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Laser Surface Cleaning

Potential Deployment 2008

Technology Name: Small Pipe Characterization System (SPCS)

Potential Deployment 2008

Technology Name: In Situ Chemical Treatment of Asbestos

Potential Deployment 2008

Technology Name: Airborne Laser Induced Fluorescence Imaging

Potential Deployment 2008

Technology Name: Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Potential Deployment 2008

Technology Name: Portable X-Ray, K-Edge Heavy Metal Detector

Potential Deployment 2008

Technology Name: Thermal Conversion of Asbestos

Potential Deployment 2008

Technology Name: Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Potential Deployment 2008

Technology Name: 2-D Linear Motion System

Potential Deployment 2008
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Portable X-Ray Fluorescence Spectrometer

Potential Deployment 2008

Technology Name: Mobile Automated Characterization System

Potential Deployment 2008

Technology Name: Pipe Crawler Internal Piping Characterization System

Potential Deployment 2008

Technology Name: Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Potential Deployment 2008

Technology Name: Pegasus Coating Removal

Potential Deployment 2008

Technology Name: Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Potential Deployment 2008

Technology Name: Ground Based Laser Induced Fluorescence Imaging

Potential Deployment 2008

Technology Name: Diamond wire cutting

Potential Deployment 2008

Technology Name: Reducing grout

Potential Deployment 2008
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